TIMELINE - SOUTH DIKE UPGRADES

6080 DYKE ROAD TO GILBERT ROAD

To provide your input on the South Dike Upgrades project and complete the survey, please scan the QR code or visit LetsTalkRichmond.ca






Project begins

Concept design

First public engagement session




Preliminary design

Detailed design

Second public engagement session

WE ARE HERE







Anticipated construction 2027

Budget approval for construction

Council approval of final design





Upgrades complete



NOTE: DRAWINGS PROVIDED FOR CONCEPT ONLY AND ARE NOT INTENDED FOR CONSTRUCTION.

Richmond